FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  August 2014

Date: October 21, 2014

CONTRACTOR: Robert M. Kaya Builders, Inc.
ADDRESS: §25 Kokea St., Bldg. B-3 Contract No. 62294 [ 1

City, State ZIP: Honolulu, Hl 96817 DAGS Job No. 12-20-2685

PROJECT TITLE: Kinau Hale Lobby Security Imnprovements

CONTRACT IFDR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ’{EDMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 386,580.00 1%!2% [ | PROJECT SCHEDULE
|1 DALY REPORTS [ ~T PAYROLL AFFIDAVIT

] AS NEED - WASTE REDUCTION PROGRESS REPORT

MONTHLY ESTIMATE CHECKLIST r-./con-rmm NUMBER
[ﬁ] PROJECT NAME AND LOCATIN [ ] ALL SIGNATURES
[

CHANGE ORDERS SPECIALTY  HISC:

Total _$ 83,120.00 @Aum&nﬁmﬁﬁa’:ﬁé&?ﬂu&e PAINTACCEPTANGE
Adjusted Contract Amount $ 469,700.00

WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 89.14% % 344 ,580.00 100.00% $  83,120.00 3 427,700.00
Retained REDUCED| ] $ 17,230.00 $ 7.415.00 § 24,645.00
Amount Subject to Payment $ 327,350.00 $ 75,705.00 $ 403,055.00
Payments to Date $ 325,631.00 $ 65,181.00 3 390,812.00
Payments Now Due $ 1,719.00 $ 10,524.00 $ 12,243.00

Payment No. FINAL[ ] 8

Remarks; For projects already Accepled andor n
2. | certify that the above bill is corect, just, that payment has nol been received, and
Sompisiad, delats sm:r::-m Of Comac Te e EORIDEEICEIUEEIONLY, afl payroll affidavits have besn submitied, are current, or proper deductive exclusions
have besn made to this request; and least B0% of our workionce residas in Hawab. [X ]

[ 1Project Acceptance Date
[ ]Project Completion Date :: ": :referred contractor, | have submilited all apprenticeship approval

1 Compuiad and Chacked by

(i £ OCT 28 2014

0CT 28 2014 Name of Contractor

L — b
@5}4{, B Fotos 0CT 28 201 Z/‘k ( : S

Wl
5 - Branch Chief or Distnct Enginear Date: By signatwre / Tilke Commhy Dats

Th %1“?7 thal d‘lan;E orders have baen issusd aﬂﬁﬂéeiv.omzpegmzhdu

Approvad,
& Publ
L/ Pubiic Works Aaministrator Date

Robert M. Kaya Builders, Inc.




DPW-CIA 7106

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62294
PROJECT TITLE: Kinau Hale Lobby Security improvements DAGS Job No.: 12-20-2685
o]
u CONTRACT]
Q LICENSE BASIC CONTRACT| COMPL. % AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|{ CMPL RETAINED
Robert M. Kaya Builders, Inc. [General Contractor ABC-23456 $145.459i $141,440| 97.23% 5% $7.072|A

LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRAEER TRADE NO. AMOUNT| TO DATE MPL % RETAINED
Alakal Mechanical Corperation A/C & Venlilation ABC-7838 $13,817 $13,817| 100 00% 5% $691
AMCO Glass Tint & Designer {Glass Tinting C-17543 $4,982 £4,982] 10000% 5% $249
CB Tech Services Flooring C-20190 518,800 $19,800| 100 00% 5% $9580
Circuite Builders Inc. Electric Contractor C-25226 $32,800 $32,800| 100.00% 5% $1.640
Globo Glass Inc. Glass & Glazing CT-32319 $33,598 $33,598] 100.00% 5% $1.680
Island Pacific Installers, LLC |Hardware Installer BC-26286 54,900 $4,900] 100.00% 5% $245
R & M Painting LLC Painting C-26643 §11,395 $11,385| 100.00% 5% 8570
Stalewide Gen. Conir. & Cons|Drywall & Acoustical BC-25436 $20,000 $20,000| 100.00% 5% $1,000
ThyssenKrupp Elevator Corp. |Elevator Contractar C-16767 $37,971 $0 0 00% 5% 50
Unitek Insulation, LLC Remove & Dispose C-11851 $58,916 $58,916{ 100 00% 5% $2,846
Waialua Pimb, & Mechanical I§Plumbing C-28742 $2,932 $2,932] 100 00% 5% $147
H#DIVIOI 5% $0
#DIVIO! 5% $0
#DIVi0! 5% $0
#DIVIOl 5% 50
#DIV/iol 5% 50
’ #DIVIO| 5% $0
" #DIVID! 5% $0

Total Retained from Subs $241,111 £203,140 $10,158| B

| certify that the above retentions are correct for this request.

Robert M. Kaya Builders, Inc.

Name

10/21/2014

By Signaiura

NOTE:

f}?”vﬁf“( |

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

5%

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: August 2014

CONTRACTOR: Robert M. Kaya Builders, Inc. Contract No.: 62294
PROJECT TITLE: Kinau Hale Lobby Security improvements DAGS Job No.: 12-20-2685
o CHANGE]
u ORDER
9 LICENSE CHANGE ORDER| COMPL, %| RETN AMOUNT
O |PRIME CONTRACTOR | TRADE NOQ. AMOUNT| TO DATE| CMPL % RETAINED|
Robert M. Kaya Builders, Inc. |{General Contractor ABC-23458 $17,837 $17.937| 100.00% 5% $897|A
ShmmmEmamaNEREERE R aEAmmEEmEARA ABNEENEREN) RN RRAAE SRARRAN ABERRRERARAR
CHANGE]
ORDER SUB
LICENSE CHANGE ORDER SUB AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT % RETAINED
Circuit Buiiders, Inc. Electric Contractor C-25226 $3,549 $355
R & M Painting LLC Painting C-26643 $3,195 $3,185] 100.00%| 10% $319)
Unitek Insulation, LLC Remove & Dispose C-11851 $23,515 $23,515] 100.00% 10% £2.352
Statewide Gen. Contr. & Cong Drywall & Acoustical BC-25436 $32,604 $32,604] 100.00%] 10% $3.260
Alakai Mechanical CorporatioiNC & Ventilation ABC-7838 $1,844 $1,844| 100.00% 10% $184
CB Tech Services Flooring C-20180 35478 $476| 100.00% 10% $48
#DIV/O! 10% 30
#DIVi0l 10% $0/
#DIVIOI 10% 50
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIV/D! 10% 50
#DIviol 10% S0
#DIVIO| 10% 50
#DIVID 10% 30
#DIV/O! 10% 50
#DIV/0! 10% 50
#DIVIQ! 10% $0
#DMVIOt | to%| T so
Total Retained from Subs $65,183 $65,183 $6,518|B
$83,120|  $83,120
B
| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $7,415]
| certify that the above retentions are correct for this request.
Cheacked/Verified by:

Robert M. Kaya Builders, Inc.

Name of Contractor W
f‘ h initial - Project inspector or Engineer
10/21/2014
By Signature [ Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TETLE: KINAU HALE - LOBBY SECURITY IMPROVEMENTS
BILLING MONTH: August-14 DAGS JOB NO.: 1 2-20-2685 CONTRACT NO.: 62294

CONTRACTOR: KAYA, ROBERT M. BUILDERS INC

VENDOR CODE: 493900

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earned Retainaae Amount Due
03 B811-408M $1,815.00 $96.00 $1,719.00
Totals: $1,815.00 496,00 $1,719.00
Change Order Payment Suffix: 2,5
Suffix Eund Symbol Amount Earpned Retainage Amount Dug
05 B13-416M $11,449,00 $925.00 $10,524.00
Totals: $11,449.00 $925,00 $10,524.00
Grand Total: $13,264.00 $1,021.00 $12,243.00

"/// 2(“ \of29
Verified By

PATE
(This Sectlon for Administrative Services Office Use Only)
Vendor Code 493900

Cost Code 3A1

Voucher No. Woo'Nol
Verified By ?'h/ NOV -5 2014



